COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 19/ 2010

ESTI MATE SUMVARY 13: 10: 43
CONTI D: C16625 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 16625- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 23.0 DAYS TI VE ALLOW 23 WORK DAYS
287 | NTERSECTI ONS FT. COLLINS PERCENT TIME:  100. 00 ORI G TI ME ALLOW 20 WORK DAYS
PRQJECT NO. SHE2873- 150
287 | NTERSECTI ONS FT. COLLINS (HES)
NAMVE OF RQAD: 287C
PRQJECT OOUNTI ES: LAR MER
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 10/ 19/ 2010 DATE TI ME STARTED 07/ 20/ 2009
5920 LAMAR STREET DATE LET 06/ 18/ 2009 DATE WORK BEGAN
DATE AWARDED 06/ 25/ 2009 DATE TI ME STOPPED 05/ 21/2010
DATE CONTRACT EXECUTED 07/ 15/ 2009 DATE ACCEPTED 05/ 21/ 2010
ARVADA CO 80003 303-422-7985 DATE NOTI CE TO PROCEED 07/ 20/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 226, 297. 46 PARTI Cl PATI NG $ 219, 645. 46 $ 12, 330. 63
AWARD PROJECT AM: $ 182, 272. 40 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 97. 06% TOTAL EARNI NGS 219, 645. 46 12, 330. 63
FUNDS AVAI LABLE: $ 6, 652. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 219, 645. 46 12, 330. 63
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,734.09 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 216, 911. 37 12, 330. 63
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 216, 911. 37 12, 330. 63
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 12, 330. 63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16625 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16625- BI D ESTI MATE RUN 10/ 19/ 2010
PRQIECT: SHE2873- 150 ESTI MATE NO 0004 13:10: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0010 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER NATERI AL 94. 000 211. 000
Sy -117. 000 -2,457.00
21. 00000 94. 000 1,974.00
0015 202-00200 *REMOVAL OF SI DEWALK CMO 2 16. 000 13. 000
SY 3. 000 123. 00
41. 00000 16. 000 656. 00
0020 202-00203 *REMOVAL OF CURB AND GUTTER CMD 2 340. 000 331. 000
LF 9. 000 99. 00
11. 00000 340. 000 3, 740. 00
0025 202-00210 *REMOVAL OF CONCRETE PAVEMENT CMD 2 45. 000 38. 000
SY 7.000 217.00
31. 00000 45. 000 1, 395. 00
0030 202-00220 *REMOVAL OF ASPHALT NAT 241. 000 241.000
SY 0. 000 0. 00
46. 00000 241. 000 11, 086. 00
0031 202-00240 REMOVAL OF ASPHALT MAT (PLANING CMO 2 161. 000 0. 000
SY 161. 000 3, 896. 20
24. 20000 161. 000 3, 896. 20
0035 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 38. 000 38. 000
SF 0. 000 0. 00
4. 00000 38. 000 152. 00
0040 202-00828 REMOVAL COF TRAFFI C SI GNAL EQUI PMENT 1. 000 1. 000
LS 0. 000 0.00
1, 230. 00000 1. 000 1, 230. 00
0045 202-00831 REMOVAL COF TRAFFI C SI GNAL HEAD 9. 000 9. 000
EACH 0. 000 0. 00
21. 00000 9. 000 189. 00
0050 203-00000 *UNCLASSI FI ED EXCAVATI ON 104. 000 104. 000
CcY 0. 000 0. 00

60. 00000 104. 000 6, 240. 00



CONTI D: C16625 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16625-BI D ESTI MATE RUN 10/ 19/ 2010
PRQJECT: SHE2873- 150 ESTI MATE NO. 0004 13: 10: 43

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0055 203-01597  *POTHOLI NG 5. 000 5. 000
HOUR 0. 000 0.00
115. 00000 5. 000 575. 00
0060 208-00034  *GRAVEL BAG 55. 000 22.000
LF 33. 000 82.50
2.50000 55. 000 137.50
0065 208-00045  CONCRETE WASHOUT STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0070 208-00052  *STORM DRAIN | NLET PROTECTI ON ( TYPE 2) 6. 000 6. 000
LF 0. 000 0.00
8. 10000 6. 000 48. 60
0075 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 10. 000 0. 000
HOUR 6. 000 282.00
47. 00000 6. 000 282. 00
0080 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 10. 000 0. 000
HOUR 6. 000 696. 00
116. 00000 6. 000 696. 00
0085 210-00815  RESET SI GN PANEL 5. 000 5. 000
EACH 0. 000 0.00
85. 00000 5. 000 425. 00
0090 210-00866  RESET FI RE PREEMPTION UNI T AND TI MER 1. 000 1. 000
EACH 0. 000 0.00
290. 00000 1. 000 290. 00
0095 304-06000  *AGGREGATE BASE COURSE ( CLASS 6) 96. 000 117. 000
TON -21.000 -1, 050. 00
50. 00000 96. 000 4, 800. 00
0100 403-34741  *HOT M X ASPHALT (GRADI NG SX) (75) (PG 64-22) C\VD 2 212.170 185. 000
TON 27.170 5,841.55
215. 00000 212.170 45, 616. 55
0101 412-00800  CONCRETE PAVEMENT (8 I NCH) OMD 2 7.000 0. 000
sy 7.000 1,211. 00
173. 00000 7.000 1,211. 00



CONTI D C16625 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16625- Bl D ESTI MATE RUN 10/ 19/ 2010
PROJECT: SHE2873- 150 ESTI MATE NO 0004 13:10: 43

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0105 503-00036 DRI LLED CAl SSON (36 | NCH) 15. 000 15. 000
LF 0. 000 0. 00
135. 00000 15. 000 2, 025. 00
0110 608-00000  *CONCRETE S| DEWALK CMD 2 16. 000 13. 000
5% 3. 000 126. 00
42.00000 16. 000 672. 00
0115 609-21010  *CURB AND GUTTER TYPE 2 (SECTI ON |-B) 261. 000 371. 000
LF -110. 000 -1, 980. 00
18. 00000 261. 000 4,698. 00
0120 609-21020  *CURB AND GUTTER TYPE 2 (SECTION I1-B) CWD 2 119. 000 110. 000
LF 9. 000 171. 00
19. 00000 119. 000 2,261. 00
0125 609-24010  *GUTTER TYPE 2 (10 FOOT) 41. 000 41. 000
LF 0. 000 0.00
21. 00000 41. 000 861. 00
0130 610-00030  *NMEDI AN COVER MATERI AL ( CONCRETE) 886. 000 886. 000
SF 0. 000 0. 00
6. 00000 886. 000 5, 316. 00
0135 613-00201  *2 | NCH ELECTRI CAL CONDUI T (JACKED) 846. 000 846. 000
LF 0. 000 0.00
13. 00000 846. 000 10, 998. 00
0140 613-00301  *3 | NCH ELECTRI CAL CONDUI T (JACKED) 704. 000 704. 000
LF 0. 000 0. 00
15. 50000 704. 000 10, 912. 00
0145 613-10000 WRI NG 1. 000 1. 000
LS 0. 000 0.00
2, 700. 00000 1. 000 2,700. 00
0150 613-70250  LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0155 614-70150  PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 8. 000 8. 000
EACH 0. 000 0. 00
480. 00000 8. 000 3, 840. 00



CONTI D C16625 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16625-BI D ESTI MATE RUN 10/ 19/ 2010
PRQJECT: SHE2873- 150 ESTI MATE NO 0004 13:10: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 614-70336 TRAFFI C SI GNAL FACE (12-12-12) 7.000 7.000
EACH 0. 000 0. 00
580. 00000 7.000 4, 060. 00
0165 614-70560 TRAFFI C SI GNAL FACE (12-12-12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00
830. 00000 1. 000 830. 00
0170 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 4. 000 4.000
EACH 0. 000 0. 00
5, 560. 00000 4.000 22,240.00
0170 MATERI AL ALLOMNCE | NTERSECTI ON DETECTI ON SYSTEM 0. 000
CAMERA)
( ) EACH 0. 000 0.00
4,726. 00000 0. 000 0.00
0175 614-81020 TRAFFI C SI GNAL- LI GHT POLE STEEL (2 NMAST ARM 1. 000 1. 000
EACH 0. 000 0. 00
14, 750. 00000 1. 000 14, 750. 00
0180 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0.00
1, 575. 00000 1. 000 1, 575. 00
0185 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
12, 650. 00000 1. 000 12, 650. 00
0190 627-00011 * PAVEMENT NMARKI NG PAI NT ( WATERBORNE) 3. 000 3. 000
GAL 0. 000 0. 00
58. 00000 3. 000 174.00
0195 627-30405 * PREFORMVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 54. 000 54. 000
SF 0. 000 0. 00
18. 00000 54. 000 972.00
0200 630-00000 *FLAGE NG CMO 2 32. 000 42.000
HOUR -10. 000 -270.00
27.00000 32. 000 864. 00
0205 630-00007 *TRAFFI C CONTRCOL | NSPECTI ON CMO 2 10. 000 4.000
DAY 6. 000 522.00
87. 00000 10. 000 870. 00



CONTI D C16625 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16625-BI D ESTI MATE RUN 10/ 19/ 2010
PRQJECT: SHE2873- 150 ESTI MATE NO 0004 13:10: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 630-00012 *TRAFFI C CONTROL MANAGEMENT CMO 2 21. 000 20. 000
DAY 1. 000 579. 00
579. 00000 21. 000 12, 159. 00
0215 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 0. 000 7.000
HOUR -7.000 -203. 00
29. 00000 0. 000 0. 00
0220 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 25. 000 22.500
EACH 2.500 145. 00
58. 00000 25. 000 1, 450. 00
0225 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 11. 000 9. 000
EACH 2.000 174.00
87. 00000 11. 000 957. 00
0230 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 12. 000 10. 800
SF 1. 200 16. 80
14. 00000 12. 000 168. 00
0235 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 800
TYP
5 EACH 0. 200 116. 00
580. 00000 2.000 1, 160. 00
0240 630-80360 *DRUM CHANNELI ZI NG DEVI CE 40. 000 36. 000
EACH 4.000 188. 00
47.00000 40. 000 1, 880. 00
0245 630-80380 *TRAFFI C CONE CMO 2 50. 000 36. 000
EACH 14.000 168. 00
12. 00000 50. 000 600. 00
0250 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0255 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0260 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C16625 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16625-BI D ESTI MATE RUN 10/ 19/ 2010
PRQJECT: SHE2873- 150 ESTI MATE NO 0004 13:10: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0280 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700-70100 F/ A RELCCATE 6,977. 030 6,977. 030
F A 0. 000 0.00
1. 00000 6,977. 030 6,977.03
0290 700-70380 F/ A EROSI ON CONTROL 6, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0291 900-00014 ADDED | TEM (LUWP SUM/ MOBI LI ZATI ON ASPHALT REPAIR CMD 1. 000 0. 000
2
LS 1. 000 3, 636. 58
3, 636. 58000 1. 000 3, 636. 58
CAT 0200 CURRENT AMI  $ 225,997.46 $ 12,330.63 % 219, 345. 46
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300. 00 $ 0.00$ 300. 00
PRQJIECT TOTAL CURRENT AMI  $ 226,297.46 $ 12,330.63 % 219, 645. 46



